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Project Review Committee- 
South Lake Union Park Development  
Meeting #13 AGENDA 
January 11, 2007, 3:30pm – 5:00pm. 
SLU Armory North Conference Room 
 
 

Committee Members:    Absent 
Ken Bounds  Parks, Superintendent ken.bounds@seattle.gov 684-8022  
Erin Devoto Parks, Dir. PDD erin.devoto@seattle.gov 233-7937 X 
Jordan Royer Mayor’s Office jordan.royer@seattle.gov 233-0069 X 
Phyllis Lamphere SPF lampherepl@aol.com 748-7355  
John Nesholm SPF jnesholm@LMNArchitects.com 682-3460  
Lyn Tangen Vulcan lynt@vulcan.com 342-2447  
Alex Bennett CWB, President alex@urbanvisions.com 621-2601  
Staff:     
Karen Daubert SPF, Exec. Dir karen@seattleparksfoundation.org 332-9900  
Kimberly Bowen SPF, Dvlp. Dir kimberly@seattleparksfoundation.org 332-9900   
Toby Ressler Parks, PM toby.ressler@seattle.gov 615-1482  
Michael Shiosaki Parks, PPL Mngr michael.shiosaki@seattle.gov 615-0823  
Victoria Schoenburg Parks, SA victoria.schoenburg@seattle.gov 684-7031  
Kristen Eyman Parks, Admin. kristen.eyman@seattle.gov 684-7161 X 
Betsy Davis CWB betsy@cwb.org 382-2628  
Kevin Bergsrud Parks kevin.bergsrud@seattle.gov 684-5831  
Guests:      
Ann Farrington MOHAI ann.farrington@seattlehistory.org 324-1126 X 
Andrew Whiteman Burke andrewt@u.washington.edu 685-3039 X 
Sharon Coleman Vulcan sharonc@vulcan.com  X 
Marty Bluewater UIATF 132 Alder Drive, Port Townsend, WA  98368.  X 
Gary Ritzman NW Seaport    
Todd Burley  SPF    

 
1. Introductions 
 
2. Review previous meeting minutes from December 

Minutes did not summarize parking study well. Minutes will be revised for review at 
next meeting.  SPF has raised $15 million, not $1.5 million to date. 
 

3. Project update 
Toby provided an update on the project - excavation is underway. Sheet piles are 
scheduled to arrive on Feb. 23.  Driving of the sheets will take approx. 2 weeks.  For 
the planned groundbreaking ceremony, the sheets would need to be on site by 2/27 at 
the latest.  For the March Project Review Committee meeting, the Parks staff will 
present options for completing the ped. bridge, including costs, contracting methods 
and funding options.  
Permits: SSDP was noticed last month on 12/26/06, to be issued on: 2/12/07 
 Bldg permit: two weeks after SSDP permit 
 ACOE permit by: end of February 
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4. Hand out final parking study  
Kevin Bergsrud presented the final parking study.  John was concerned that the study 
did not address future MOHAI parking needs.  Toby stated that MOHAI had been 
directly involved in the review of the document, and did not submit review 
comments. Betsy asked if the CWB needed to look at off-site parking options or 
would Parks staff do that?  Ken stated the study is a working document and will need 
to be revisited and updated every few years. It’s a framework or guide. The parking 
for large festivals will need to be looked at separately.  Most of the current parking 
lots in the area will go away in the future as the area develops. 
Phyllis commented that MOHAI may want the temporary park parking to be retained 
long-term.  Lyn stated that Vulcan would oppose that. 

 
Next steps –Victoria and Kevin will meet with Betsy to start discussions about 
parking management. 

 
5. History Trail 

Betsy reported that the contract with MOHAI had been signed and the research was 
largely complete. A meeting will be scheduled with SPF regarding the stations. 

 
6. Open Agenda items 
 

SPF-CWB funding - Karen brought up the issue of timing of SPF funding that will go 
to the CWB, as shown in the project budget.  The funding to be matched by CWB 
will be used for design and permitting of the future CWB building (shown in the plan 
south of the Armory). $120K has been requested now to match CWB funding.  SPF 
has raised $200K for phase 1.  Ken responded that CWB should coordinate with 
NWSeaport and MOHAI to look at the need for ancillary facilities – storage and 
office space, and to review in the context of both building the armory and future 
CWB building.  The come back to the project review committee with options.  There 
is a need to look at what has to be on-site and what can be located elsewhere.  CWB 
is about to select an architect for their future building.  The timing was not addressed 
in the MOA between SPF and CWB. 

 John suggested that cash in hand vs. pledges should be reviewed.  Karen will follow 
up with a cash flow breakdown.   

 Kimberley asked how the funding going directly to CWB could for accounted for 
(subtracted from the overall $10 million commitment to the City). 

 
 Circulation Issues – Betsy brought up her concerns with vehicle circulation including 

school buses, tour buses for seniors, and loading/unloading for long-term exhibits, 
short-term for catering, service trucks to the boats.  What signage will be allowed for 
CWB and MOHAI?  There are future operational issues that will need to be worked 
out.   

  
 Groundbreaking - Phyllis questioned the timing of the groundbreaking and whether it 

had to be at the end of February.  Ken responded that the timing is up to the 
foundation and can be set to best meet the needs of SPF’s fundraising.   

 
7. Action items for next meeting 
 
8. Confirm next meeting time 
 Next meeting: Thursday, Feb. 8, 3:30-5:00 pm. 
9.  Adjourn 


